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ABSTRACT 

Economic Stimulus refers to the use of monetary policy to stimulate the economy. Various projects were 

identified for implementation under the ESP initiative various sectors of the economy across the country including 

education, public health, local government, industrialization and provincial administration offices. Studies indicate that 

implementation of ESP initiatives in Kenya has been very low. The current study therefore attempted to establish the 

factors influencing effective implementation of ESP projects in Olkalou Constituency, Kenya. The study employed a 

descriptive design using quantitative approaches. The target population was all 130 project beneficiaries, management 

committees and constituency planning and development officers in all ESP projects. The study used closed ended 

questionnaires to collect data. The Statistical Package for Social Sciences Version 23 was used to analyze the data and the 

results obtained was presented using tables. The R2 value obtained of 0.6388 implies that 63.88% of the variations in the 

effective implementation of ESP projects can be explained by the variations in independent variables. This therefore means 

that other factors not studied in this study contribute 36.12% of effective implementation of ESP projects. It was also 

established that project financing had the greatest influence on effective implementation of ESP projects while 

management skills had the least influence on effective implementation of ESP projects. The study recommends that 

stakeholders should enhance usage of funds, that the funds provided should be disbursed on time and that there should be 

effective monitoring and evaluation of fund utilization in order to enhance effective implementation of ESP projects.  
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